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Environmental Restoration
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4.3 Working level knowledge of program/project management 
       necessary to integrate program resources and apply those 
       resources to meet quality, safety, cost, and schedule commitments
       as described in DOE Order 4700.1, Project Management System, 
       and the DOE Technical Standards
  4.3a. Explain the purpose of project management F F F F F F F F F F F F F F F F
  4.3b. Describe the life cycle of a typical project F F F F F F F F F F F F F F F F
  4.3c. Describe typical documents and data sources utilized in project F F F F F F F F F W W W W F F F F
             management
  4.3d. Identify and explain the major elements of a project and discuss F F F F F F F F F F
             their relationship
  4.3e. Explain the purpose and use of a Project Management Plan F F F F F F F
             Plan (PMP)
  4.3f. Discuss the role of configuration management as it relates to F F F F
             project management
  4.3g. Describe the purpose and use of work packages and/or planning F F W F W F F
             packages
  4.3h. Describe the purpose of schedules and discuss the use of F F F F F F F W F F
             milestones and activities
  4.3i. Explain the use of a logic diagram F F W F F F F F
  4.3j. Describe the “critical path method” of scheduling F F W F F F F F
  4.3k. Describe the requirements for project/program files and F F F F F
             documentation
  4.3l. Discuss the requirements to procure external products and 
             services for Department projects
  4.3m. Describe the methods for procuring other Department or 
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               Government products and services
  4.3n. Describe areas of project management where difficulties are F F F F F F F F F F F F F
              likely to occur
  4.3o. Describe lessons-learned from previous projects F F F F F
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